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B-2506 ANSON DELAYED FROM JAN 2018 TO FEB 2018 

I-5825 MECKLENBURG DELAYED FROM FEB 2018 TO MAY 2018 

*I-5912 SURRY, YADKIN ADDED TO JUN 2018   

15BPR.11 CAMDEN DELAYED FROM FEB 2018 TO APR 2018 

P-5705BA, P-5705BB MECKLENBURG DELAYED FROM FEB 2018 TO MAR 2018 

R-2501C RICHMOND DELAYED FROM MAR 2018 TO APR 2018 

*R-5777B, R-5777A CRAVEN COMBINED  FOR OCT 2018   

U-5526A MECKLENBURG DELAYED FROM JAN 2018 TO MAY 2018 

U-5828 WAKE DELAYED FROM JAN 2018 TO MAR 2018 

U-5963 IREDELL ACCELERATED FROM AUG 2018 TO JUN 2018 

 

 

(*) DESIGN – BUILD PROJECT 


